

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাণিজ্য মন্ত্রণালয়
পরিকল্পনা শাখা-১
বাংলাদেশ সচিবালয়, ঢাকা
www.mincom.gov.bd

নং: ২৬.০০.০০০০.১৪৪.১৪.০০৯.১৯/১৩০


তারিখঃ ০১/০৯/২০১৯

বিষয় : বাণিজ্য মন্ত্রণালয় কর্তৃক বিশ্বব্যাংকের অর্থায়নে বাস্তবায়নাধীন “এক্সপোর্ট কম্পিটিভিনেস ফর জবস” শীর্ষক বিনিয়োগ প্রকল্পের ২০১৯-২০২০ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচির বরাদ্দের বিপরীতে প্রণীত বার্ষিক ক্রয় পরিকল্পনা ও বার্ষিক কর্মপরিকল্পনা অনুমোদন

সূত্রঃ প্রকল্প অফিসের পত্র নং- ১) ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/৬১; তারিখ: ২২/০৮/২০১৯
২) ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/৭৬; তারিখ: ২৭/০৮/২০১৯

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে, বাণিজ্য মন্ত্রণালয় কর্তৃক বিশ্বব্যাংকের অর্থায়নে বাস্তবায়নাধীন “এক্সপোর্ট কম্পিটিভিনেস ফর জবস” শীর্ষক বিনিয়োগ প্রকল্পের ২০১৯-২০২০ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচির বরাদ্দের বিপরীতে প্রণীত বার্ষিক ক্রয় পরিকল্পনা ও বার্ষিক কর্মপরিকল্পনা ক্রয়কারী কার্যালয় প্রধান HOPE কর্তৃক গত ২৯/০৮/০২০১৯ তারিখে অনুমোদিত হয়েছে।

২.০ এমতাবস্থায়, বর্ণিত প্রকল্পের ২০১৯-২০২০ অর্থ বছরের বার্ষিক ক্রয়, পরিকল্পনা ও বার্ষিক কর্মপরিকল্পনা নির্দেশক্রমে অনুমোদন করা হলো।


মোহা: শামীমা আকতার
সহকারী প্রধান
ফোন: ৯৫৬৫৪৯৮

✓ প্রকল্প পরিচালক

এক্সপোর্ট কম্পিটিভিনেস ফর জবস (EC4J)

সেল রোজ এন ডেল (৭ম তলা), ১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা

অনুলিপিঃ সদয় অবগতির জন্য

১. সিনিয়র সচিব মহোদয়ের একান্ত সচিব (উপ-সচিব), বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা
২. অতিরিক্ত সচিব মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা
৩. উপ-প্রধান (পরিকল্পনা) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
এক্সপোর্ট কম্পিটিটিভনেস ফর জবস প্রকল্প
বাণিজ্য মন্ত্রণালয়
সেল রোজ এন ডেল (লেভেল-৬)
১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা-১০০০।
www.ec4j.gov.bd


নং-২৬.০০.০০০০.০১০.১৬.৬৬.১৮/৬১

তারিখঃ ২২/০৮/২০১৯

বিষয়ঃ ২০১৯-২০ অর্থবছরের বার্ষিক ক্রয়পরিকল্পনা প্রেরণ

উপর্যুক্ত বিষয়ের প্রেক্ষিতে বাণিজ্য মন্ত্রণালয়ের আওতায় বাস্তবায়নাধীন এক্সপোর্ট কম্পিটিটিভনেস ফর জবস (EC4J) প্রকল্পের ২০১৯-২০ অর্থবছরের বার্ষিক ক্রয়পরিকল্পনা অনুমোদনের লক্ষ্যে এতদসংঙ্গে প্রেরণ করা হলো।

সংযুক্তি: ৪ (চার) পাতা



মোঃ ওবায়দুল আজম
প্রকল্প পরিচালক (অতিরিক্ত সচিব)
EC4J প্রকল্প, বাণিজ্য মন্ত্রণালয়, ঢাকা

সিনিয়র সচিব
বাণিজ্য মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

দৃষ্টি আকর্ষণ: উপ-প্রধান (পরিকল্পনা), বাণিজ্য মন্ত্রণালয়

অবগতি/কার্যার্থে

১. সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, ঢাকা (সচিব মহোদয়ের সদয় অবগতির জন্য)।
২. অতিরিক্ত সচিব মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, ঢাকা।
৩. অফিস কপি।

ANNUAL PROCUREMENT PLAN (2019-20)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J)

SI no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise Prequel (if applicable)	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	W10	W2	Purchase of land, re-settlement and land development for 4 TCs	Acre	20	DPM/Lease/Acquisition	CCGP/MoC	GoB	7,920.00	Planned Dates		25 Sep 2019	20 Aug 2018	23 Aug 2018	30 Aug 2018	2 Sep 2018	5 Sep 2018		5 Oct 2018
										Planned Days		60	42	42	28	7	28	207	30
										Actual Dates									
Total Value of Works Procurement								BDT	7,920.00										

ANNUAL PROCUREMENT PLAN (2019-20)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J
Project/Programme Name &	Export Competitiveness for Jobs (EC4J)

SI no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	* S2 and S4	S46	Module Development (Basic & Specialized), Conduct ToT & Specialised Training and Certification/Accreditation System development on ESQ training for 4 Sectors	No.	1	QCBS	PD	IDA	375.87	Planned Dates	3 Sep 2019	18 Oct 2019	29 Nov 2019	3 Jan 2020	18 Jan 2020	23 Jan 2020	5 Mar 2020	26 Mar 2020		22 Sep 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
2	S3	S47	Basic Training on ESQ through Association	No.	60	SSS	PD	IDA	200.00	Planned Dates	18 Sep 2019	2 Nov 2019	14 Dec 2019	18 Jan 2020	2 Feb 2020	7 Feb 2020	20 Mar 2020	10 Apr 2020		7 Oct 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
3	* S8 and S9	S48	Market Intelligence System (Market Research, Database, Maintenance) and establishment of physical & digital library	No.	1	QCBS	MoC	IDA	656.88	Planned Dates	12 Oct 2019	26 Nov 2019	7 Jan 2020	11 Feb 2020	26 Feb 2020	2 Mar 2020	13 Apr 2020	4 May 2020		31 Oct 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
4	S10	S49	Market Development & Branding	No.	1	QCBS	PD	IDA	300.00	Planned Dates	20 Sep 2019	4 Nov 2019	16 Dec 2019	20 Jan 2020	4 Feb 2020	9 Feb 2020	22 Mar 2020	12 Apr 2020		9 Oct 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
5	*S11 & S11.1	S50	Awareness building Campaign (Communication Strategy, Key Messages, Content & Tools Development, ESQ reference materials and Execution) for 4 Sectors	No.	4	FBS/CQS	PD	IDA	180.00	Planned Dates	17 Oct 2019	1 Dec 2019	12 Jan 2020	16 Feb 2020	2 Mar 2020	7 Mar 2020	18 Apr 2020	9 May 2020		5 Nov 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
6	S12	S51	Event Management (Sourcing Show-National)	No.	2	SSS	PD	IDA	250.00	Planned Dates		7 Aug 2019	21 Aug 2019	31 Aug 2019	10 Sep 2019	15 Sep 2019	27 Oct 2019	17 Nov 2019		15 May 2020
										Planned Days			14	10	10	5	42	21	102	180
										Actual Dates										
7	S13	S52	Event Management (Sourcing Show-International)	No.	2	QCBS	PD	IDA	200.00	Planned Dates	5 Sep 2019	20 Oct 2019	1 Dec 2019	5 Jan 2020	20 Jan 2020	25 Jan 2020	7 Mar 2020	28 Mar 2020		24 Sep 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
8	S15	S53	Design & Supervision firm for GE TC/DTC	No.	1	QCBS (Int.)	MoC	IDA	1,428.00	Planned Dates	22 Aug 2019	6 Oct 2019	17 Nov 2019	22 Dec 2019	6 Jan 2020	11 Jan 2020	22 Feb 2020	14 Mar 2020		10 Sep 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
9	S35	S54	Land Management Specialist	mm	12	SIC	PD	IDA	33.60	Planned Dates	25 Aug 2019	9 Sep 2019	9 Sep 2019	30 Sep 2019	30 Sep 2019	7 Oct 2019	14 Oct 2019	11 Nov 2019		5 Nov 2020
										Planned Days	0	15	0	21	0	7	7	28	78	360
										Actual Dates										

Sl no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
10	S36	S55	Procurement Specialist-2	mm	24	SIC	PD	IDA	48.00	Planned Dates	25 Aug 2019	9 Sep 2019	9 Sep 2019	30 Sep 2019	30 Sep 2019	7 Oct 2019	14 Oct 2019	11 Nov 2019	18	31 Oct 2021
										Planned Days	0	15	0	21	0	7	7	28	78	720
										Actual Dates										
11	S37	S56	Executive Officer (Admin & Finance)	mm	24	SIC	PD	IDA	48.00	Planned Dates	25 Aug 2019	9 Sep 2019	9 Sep 2019	30 Sep 2019	30 Sep 2019	7 Oct 2019	14 Oct 2019	11 Nov 2019	18	31 Oct 2021
										Planned Days	0	15	0	21	0	7	7	28	78	720
										Actual Dates										
12	S38	S57	Executive Officer (ICT & Logistics)	mm	24	SIC	PD	IDA	48.00	Planned Dates	25 Aug 2019	9 Sep 2019	9 Sep 2019	30 Sep 2019	30 Sep 2019	7 Oct 2019	14 Oct 2019	11 Nov 2019	18	31 Oct 2021
										Planned Days	0	15	0	21	0	7	7	28	78	720
										Actual Dates										
13	S39	S58	Executive Officer (Communications & Public Relations))	mm	24	SIC	PD	IDA	48.00	Planned Dates	25 Aug 2019	9 Sep 2019	9 Sep 2019	30 Sep 2019	30 Sep 2019	7 Oct 2019	14 Oct 2019	11 Nov 2019	18	31 Oct 2021
										Planned Days	0	15	0	21	0	7	7	28	78	720
										Actual Dates										
14	S5-1	S27	Environmental Management Specialist	mm	24	SIC	PD	IDA	79.92	Planned Dates	25 Aug 2019	9 Sep 2019	9 Sep 2019	30 Sep 2019	30 Sep 2019	7 Oct 2019	14 Oct 2019	11 Nov 2019	18	31 Oct 2021
										Planned Days	0	15	0	21	0	7	7	28	78	720
										Actual Dates										
15	S6-1	S28	Social Management Specialist	mm	24	SIC	PD	IDA	79.92	Planned Dates	25 Aug 2019	9 Sep 2019	9 Sep 2019	30 Sep 2019	30 Sep 2019	7 Oct 2019	14 Oct 2019	11 Nov 2019	18	31 Oct 2021
										Planned Days	0	15	0	21	0	7	7	28	78	720
										Actual Dates										
15	S25	S44	Monitoring and evaluation Specialist	mm	45	SIC	PD	IDA	146.25	Planned Dates	2 Aug 2019	17 Aug 2019	17 Aug 2019	7 Sep 2019	7 Sep 2019	14 Sep 2019	21 Sep 2019	19 Oct 2019	18	30 Jun 2023
										Planned Days	0	15	0	21	0	7	7	28	78	1350
										Actual Dates										
16	S45	S59	Conducting of surveys/auditing/evaluation	No.	2	QCBS	PD	GoB	40.00	Planned Dates	27 Nov 2019	11 Jan 2020	22 Feb 2020	28 Mar 2020	12 Apr 2020	17 Apr 2020	29 May 2020	19 Jun 2020	18	9 Jun 2022
										Planned Days	0	45	42	35	15	5	42	21	205	720
										Actual Dates										
17	S46	S60	Workshop/seminar/ training (Local) for PIU/Relevant Ministry Officials	No.	3	CQS	PD	IDA	75.00	Planned Dates	10 Sep 2019	25 Oct 2019	6 Dec 2019	10 Jan 2020	25 Jan 2020	30 Jan 2020	12 Mar 2020	2 Apr 2020	18	29 Sep 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
18	S43	S61	Workshop/seminar/ training (foreign) for PIU/Relevant Ministry Officials	No.	2	CQS	PD	IDA	125.00	Planned Dates	10 Sep 2019	25 Oct 2019	6 Dec 2019	10 Jan 2020	25 Jan 2020	30 Jan 2020	12 Mar 2020	2 Apr 2020	18	29 Sep 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
19	S44	S62	Social Media content development & Campaign, publish/posting in Social media	No.	1	CQS	PD	IDA	50.00	Planned Dates	10 Sep 2019	25 Oct 2019	6 Dec 2019	10 Jan 2020	25 Jan 2020	30 Jan 2020	12 Mar 2020	2 Apr 2020	18	29 Sep 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
20	S45	S63	Equipment & web site development of TCS, BPC and Industry associations	No.	2	QCBS	PD	IDA	210.00	Planned Dates	5 Nov 2019	20 Dec 2019	31 Jan 2020	6 Mar 2020	21 Mar 2020	26 Mar 2020	7 May 2020	28 May 2020	18	24 Nov 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
21	S46	S64	Skill Development and Content Development for Productivity Enhancement	No.	1	FBS	PD	IDA	151.20	Planned Dates	18 Nov 2019	2 Jan 2020	13 Feb 2020	19 Mar 2020	3 Apr 2020	8 Apr 2020	20 May 2020	10 Jun 2020	18	7 Dec 2020
										Planned Days	0	45	42	35	15	5	42	21	205	180
										Actual Dates										
Total Value of Service Procurement								BDT	4,773.64											

* S2 & S4 packages combined as Package no. S46, S8& S9 packages combined as Packager no. S48, S11 & S11.1 packages combined as Package no. S50
STEP: Systematic Tracking of Exchanges in Procurement