

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাণিজ্য মন্ত্রণালয়
পরিকল্পনা শাখা-১
বাংলাদেশ সচিবালয়, ঢাকা
www.mincom.gov.bd

নং: ২৬.০০.০০০০.১৪৪.১৪.০০৯.১৯/৮১


তারিখঃ ০৯/০৮/২০২০

বিষয় : বাণিজ্য মন্ত্রণালয় কর্তৃক বিশ্বব্যাংকের অর্থায়নে বাস্তবায়নাধীন “এক্সপোর্ট কম্পিটিভিনেস ফর জবস” শীর্ষক
বিনিয়োগ প্রকল্পের ২০২০-২০২১ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচির বরাদ্দের বিপরীতে প্রণীত বার্ষিক ক্রয়
পরিকল্পনা ও বার্ষিক কর্মপরিকল্পনা অনুমোদন

সূত্রঃ প্রকল্প অফিসের পত্র নং- ১) ২৬.০০.০০০০.০১০.০৫.৯২.১৯/৬৬২; তারিখ: ০৬/০৭/২০২০
২) ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/৬৬৩; তারিখ: ০৬/০৭/২০২০

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে, বাণিজ্য মন্ত্রণালয় কর্তৃক বিশ্বব্যাংকের অর্থায়নে বাস্তবায়নাধীন “এক্সপোর্ট
কম্পিটিভিনেস ফর জবস” শীর্ষক বিনিয়োগ প্রকল্পের ২০২০-২০২১ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচির বরাদ্দের
বিপরীতে প্রণীত বার্ষিক ক্রয় পরিকল্পনা ও বার্ষিক কর্মপরিকল্পনা ক্রয়কারী কার্যালয় প্রধান HOPE কর্তৃক গত
০৬/০৮/২০২০ তারিখে অনুমোদিত হয়েছে।

২.০ এমতাবস্থায়, বর্ণিত প্রকল্পের ২০২০-২০২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ও বার্ষিক কর্মপরিকল্পনা
নির্দেশক্রমে অনুমোদন করা হলো।


০৯/০৮/২০২০
তানিয়া ইসলাম
উপ সচিব
ফোন: ৯৫৬৫৪৯৮

✓ প্রকল্প পরিচালক

এক্সপোর্ট কম্পিটিভিনেস ফর জবস (EC4J)

সেল রোজ এন ডেল (৭ম তলা), ১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা

অনুলিপিঃ সদয় অবগতির জন্য

- ১। মাননীয় মন্ত্রীর একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা
- ২। সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা
- ৩। অতিরিক্ত সচিব মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা
- ৪। উপ-সচিব (পরিকল্পনা) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2020-21)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J)

SI no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in GOODS	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
		1			3			7	8	9	10	11	12	13	14	15	16	17	18	
										Planned Dates		5 Oct 2020	15 Oct 2020	22 Oct 2020	29 Oct 2020	5 Nov 2020	12 Nov 2020		12 Dec 2020	
1	G6	G23-1	Stationeries for project office	No.	LS	RFQ	PD	IDA	5.00	Planned Dates		0	10	7	7	7	7	38	30	
										Actual Dates										
2	G8	G24	Supply and installation of Computers, Printers and other office equipments	No.	LS	RFQ	PD	IDA	5.00	Planned Dates		10 Dec 2020	20 Dec 2020	27 Dec 2020	3 Jan 2021	10 Jan 2021	17 Jan 2021	38	16 Feb 2021	
										Actual Dates		0	10	7	7	7	7	38	30	
Total Value of Goods Procurement									10.00											



ANNUAL PROCUREMENT PLAN (2020-21)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J)

SI no.	Package no. (According to RDPPP)	Package no. (According to STEP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise Prequel (if applicable)	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
										Planned Dates		10 Feb 2021	10 Mar 2021	7 Apr 2021	28 Apr 2021	5 May 2021	2 Jun 2021		2 Jun 2023
1	W1	W1	Construction of Technology Center (GE1)	No.	1	OTM	MoC	IDA	4,200.00	Planned Days		0	28	28	21	7	28	112	730
										Actual Dates		15 Apr 2021	13 May 2021	10 Jun 2021	1 Jul 2021	8 Jul 2021	5 Aug 2021		3 Feb 2023
2	W2	W2	Construction of Technology Center (GE2)	No.	1	OTM	MoC	IDA	4,032.00	Planned Days		0	28	28	21	7	28	112	548
										Actual Dates		20 Aug 2020	17 Sep 2020	15 Oct 2020	5 Nov 2020	12 Nov 2020	10 Dec 2020		10 Mar 2021
3	W5	W5	Purchase of land, re-settlement and land development for 4 TCS	Acre	10	DPM/Lease/Acquisition	CCGP/MoC	GoB	7,920.00	Planned Days		0	28	28	21	7	28	112	90
										Actual Dates		15 Nov 2020	13 Dec 2020	10 Jan 2021	31 Jan 2021	7 Feb 2021	7 Mar 2021		7 Mar 2023
4	W6	W6	Works for PIFIC	No.	2	OTM	PD	IDA	2,147.00	Planned Days		0	28	28	21	7	28	112	730
										Actual Dates		20 Jan 2021	17 Feb 2021	17 Mar 2021	7 Apr 2021	14 Apr 2021	12 May 2021		12 May 2023
5	W8	W8	Recycling facilities for Plastics	No.	2	OTM	PD	IDA	1,466.67	Planned Days		0	28	28	21	7	28	112	730
										Actual Dates		7 Feb 2021	7 Mar 2021	4 Apr 2021	25 Apr 2021	2 May 2021	30 May 2021		30 May 2023
6	W9	W9	Leather cold storage facilities	No.	1	OTM	MoC	IDA	3,250.00	Planned Days		0	28	28	21	7	28	112	730
										Actual Dates									
Total Value of Works Procurement									23,015.67										



ANNUAL PROCUREMENT PLAN (2020-21)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC41
Project/Programme Name &	Export Competitiveness for Jobs (EC4J)

Sl no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
			Module Development (Basic & Specialized), Conduct ToT and Certification/ Accreditation System development on ESQ training for 4 Sectors	No.	1	QCBS	PD	IDA	175.87	Planned Dates	20 May 2020	4 Jul 2020	1 Aug 2020	5 Sep 2020	20 Sep 2020	25 Sep 2020	10 Oct 2020	31 Oct 2020		19 Apr 2023
1	S2	S46		No.	1	QCBS	PD	IDA	606.48	Planned Dates	29 Jun 2020	13 Aug 2020	24 Sep 2020	29 Oct 2020	13 Nov 2020	18 Nov 2020	3 Dec 2020	24 Dec 2020		12 Jun 2023
2	S3	S46-1	Basic Training on ESQ through Association	No.	60	SSS	PD	IDA	200.00	Planned Dates	20 May 2020	4 Jul 2020	1 Aug 2020	5 Sep 2020	20 Sep 2020	25 Sep 2020	10 Oct 2020	31 Oct 2020		19 Apr 2023
3	S4	S47	Specialised Training on ESQ training for 4 Sectors	No.	40	FBS	PD	IDA	200.00	Planned Dates	20 May 2020	4 Jul 2020	1 Aug 2020	5 Sep 2020	20 Sep 2020	25 Sep 2020	10 Oct 2020	31 Oct 2020		19 Apr 2023
4	S8	S48	Market Intelligence System (Market Research, Database, Maintenance)	No.	1	QCBS (Int.)	MOC	IDA	606.48	Planned Dates	29 Jun 2020	13 Aug 2020	24 Sep 2020	29 Oct 2020	13 Nov 2020	18 Nov 2020	3 Dec 2020	24 Dec 2020		12 Jun 2023
5	S10	S49	Market Development & Branding	No.	4	QCBS	PD	IDA	369.60	Planned Dates	12 May 2020	26 Jun 2020	7 Aug 2020	11 Sep 2020	26 Sep 2020	1 Oct 2020	12 Nov 2020	3 Dec 2020		22 May 2023
6	S11.1	S50.1	Awareness building Campaign (TV Broadcasting of Video Documentary to Reduce Fluctuations)	No.	1	COCS	PD	IDA	38.00	Planned Dates	12 Jul 2020	26 Aug 2020	7 Oct 2020	11 Nov 2020	26 Nov 2020	1 Dec 2020	12 Jan 2021	2 Feb 2021		1 Aug 2021
7	S12	S51	Event Management (Sourcing Show-National)	No.	1	SSS	PD	IDA	125.00	Planned Dates	7 Aug 2020	7 Aug 2020	21 Aug 2020	31 Aug 2020	10 Sep 2020	15 Sep 2020	15 Oct 2020	5 Nov 2020		24 Apr 2023
8	S13	S52	Event Management (Sourcing Show-International)	No.	9	QCBS	PD	IDA	403.20	Planned Dates	29 Jun 2020	13 Aug 2020	24 Sep 2020	29 Oct 2020	13 Nov 2020	18 Nov 2020	18 Dec 2020	8 Jan 2021		7 Jul 2021
9	S15	S53	Design & Supervision firm for GE TC/DTC	No.	1	QCBS (Int.)	MOC	IDA	1,428.00	Planned Dates	8 Feb 2020	8 Apr 2020	20 May 2020	4 Jun 2020	19 Jun 2020	24 Jun 2020	9 Jul 2020	19 Jul 2020		4 Jul 2023
10	S22	S67	Technoly Partner for Technical Assistance for TCs	No.	9	QCBS (Int.)	MOC	IDA	1,428.00	Planned Dates	8 Apr 2021	23 May 2021	4 Jul 2021	8 Aug 2021	23 Aug 2021	28 Aug 2021	9 Oct 2021	30 Oct 2021		23 Apr 2023
11	S30	S65	Short term M&E Consultant	mm	5	SIC (COCS)	PD	IDA	16.00	Planned Dates	8 May 2020	23 May 2020	23 May 2020	13 Jun 2020	13 Jun 2020	20 Jun 2020	27 Jun 2020	25 Jul 2020		20 May 2022
12	S30	S66	PIFIC Works Supervision Consultants, 3 nos.	mm	36	SIC (COCS)	PD	IDA	46.80	Planned Dates	8 Mar 2021	23 Mar 2021	23 Mar 2021	13 Apr 2021	13 Apr 2021	20 Apr 2021	27 Apr 2021	25 May 2021		20 May 2022
13	S32	S22-1	Component Coordinator-1	mm	24	SIC (Direct selection)	PD	IDA	76.80	Planned Dates	22 Jun 2020	22 Jun 2020	22 Jun 2020	22 Jun 2020	22 Jun 2020	29 Jun 2020	6 Jul 2020	13 Jul 2020		3 Jul 2022



Sl no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract									
14	S33	S23-1	Component Coordinator-2	mm	24	SIC (Direct selection)	PD	IDA	76.80	Planned Dates 9 Planned Dates 22 Jun 2020 Actual Dates 22 Jun 2020	10	11 22 Jun 2020 0	12 22 Jun 2020 0	13 22 Jun 2020 0	14 22 Jun 2020 0	15 29 Jun 2020 7	16 6 Jul 2020 7	17 13 Jul 2020 7	18 13 Jul 2020 7	19 3 Jul 2022 720									
15	S34	S43-1	Component Coordinator-3	mm	24	SIC (Direct selection)	PD	IDA	76.80	Planned Dates 9 Planned Dates 7 Dec 2020 Actual Dates 7 Dec 2020	0	0 7 Dec 2020 0	0 7 Dec 2020 0	0 7 Dec 2020 0	0 7 Dec 2020 0	7 14 Dec 2020 7	7 21 Dec 2020 7	7 28 Dec 2020 7	21 18 Dec 2022 720										
16	S36	S55	Procurement Specialist-2	mm	24	SIC (Re-tender)	PD	IDA	48.00	Planned Dates 9 Planned Dates 19 Aug 2020 Actual Dates 19 Aug 2020	0	15 19 Aug 2020 15	0 19 Aug 2020 0	21 9 Sep 2020 21	0 9 Sep 2020 0	7 16 Sep 2020 7	7 23 Sep 2020 7	28 21 Oct 2020 28	78 11 Oct 2022 720										
17	S41	S59	Internal Auditor	No.	1	QCBS	PD	GoB	10.00	Planned Dates 9 Planned Dates 11 Dec 2020 Actual Dates 11 Dec 2020	0	45 11 Dec 2020 45	42 22 Jan 2021 42	35 26 Feb 2021 35	15 13 Mar 2021 15	5 18 Mar 2021 5	42 29 Apr 2021 42	21 20 May 2021 21	205 10 May 2023 720										
18	S41	S59-1	Mid Term Project Evaluation	No.	1	QCBS	PD	GoB	30.00	Planned Dates 9 Planned Dates 11 Dec 2020 Actual Dates 11 Dec 2020	0	45 11 Dec 2020 45	42 22 Jan 2021 42	35 26 Feb 2021 35	15 13 Mar 2021 15	5 18 Mar 2021 5	42 29 Apr 2021 42	21 20 May 2021 21	205 10 May 2023 720										
19	S42	S60	Workshop/seminar/ training (Local) for PIU/Relevant Ministry Officials	No.	4	CQS	PD	IDA	75.00	Planned Dates 9 Planned Dates 25 Oct 2020 Actual Dates 25 Oct 2020	0	45 25 Oct 2020 45	42 6 Dec 2020 42	35 10 Jan 2021 35	15 25 Jan 2021 15	5 30 Jan 2021 5	42 13 Mar 2021 42	21 3 Apr 2021 21	205 30 Sep 2021 180										
20	S42	S61	Workshop/seminar/ training (foreign) for PIU/Relevant Ministry Officials	No.	1	CQS	PD	IDA	100.00	Planned Dates 9 Planned Dates 10 May 2020 Actual Dates 10 May 2020	0	45 10 May 2020 45	42 5 Jun 2021 42	35 10 Jul 2021 35	15 25 Jul 2021 15	5 30 Jul 2021 5	42 10 Sep 2021 42	21 1 Oct 2021 21	205 30 Mar 2022 180										
21	S45	S30	Coordination and Communication Consultation for Leather, leather goods & Footwear Sector by Leather Sector BPC	No.	1	SSS	PD	IDA	117.42	Planned Dates 9 Planned Dates 10 May 2020 Actual Dates 10 May 2020	0	0 10 May 2020 0	28 7 Jun 2020 28	35 12 Jul 2020 35	15 27 Jul 2020 15	5 1 Aug 2020 5	30 31 Aug 2020 30	21 21 Sep 2020 21	134 10 Mar 2023 900										
22	S46	S31	Coordination and Communication Consultation for Light Engineering and Electronics Sector by Light Engineering Sector BPC	No.	1	SSS	PD	IDA	131.73	Planned Dates 9 Planned Dates 10 May 2020 Actual Dates 10 May 2020	0	0 10 May 2020 0	28 7 Jun 2020 28	35 12 Jul 2020 35	15 27 Jul 2020 15	5 1 Aug 2020 5	30 31 Aug 2020 30	21 21 Sep 2020 21	134 10 Mar 2023 900										
23	S47	S32	Coordination and Communication Consultation for Plastics Sector by Plastics Sector BPC	No.	1	SSS	PD	IDA	84.88	Planned Dates 9 Planned Dates 10 May 2020 Actual Dates 10 May 2020	0	0 10 May 2020 0	28 7 Jun 2020 28	35 12 Jul 2020 35	15 27 Jul 2020 15	5 1 Aug 2020 5	30 31 Aug 2020 30	21 21 Sep 2020 21	134 10 Mar 2023 900										
24	S49	S63	Equipment & web site development of TCs, BPC and Industry associations	No.	2	QCBS	PD	IDA	210.00	Planned Dates 9 Planned Dates 19 Apr 2021 Actual Dates 19 Apr 2021	0	45 19 Apr 2021 45	42 31 May 2021 42	35 5 Jul 2021 35	15 20 Jul 2021 15	5 25 Jul 2021 5	42 5 Sep 2021 42	21 26 Sep 2021 21	205 25 Mar 2022 180										
									BDT	4,974.15																			

STEP-Systematic Tracking of Exchanges in Procurement

