



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
বাণিজ্য মন্ত্রণালয়  
পরিকল্পনা -১ শাখা  
বাংলাদেশ সচিবালয়, ঢাকা  
[www.mincom.gov.bd](http://www.mincom.gov.bd)



স্মারক নং: ২৬.০০.০০০০.১৪৪.১৪.০১৫.২১-১২৭


তারিখ: ২০ শ্রাবণ ১৪২৮  
০৪ আগস্ট ২০২১

বিষয়: এক্সপোর্ট কম্পিটিভিনেস ফর জবস (EC4J) প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) অনুমোদন সংক্রান্ত।

সূত্র: (EC4J) প্রকল্পের পত্র নম্বর: ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/১৩০৭, তারিখ: ০১ আগস্ট ২০২১

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বর্ণিত প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচির বরাদ্দের বিপরীতে প্রণীত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) ক্রয়কারী কার্যালয় প্রধান HOPE কর্তৃক অনুমোদিত হয়েছে।

২। এমতাবস্থায়, বাণিজ্য মন্ত্রণালয়ের আওতায় বিশ্বব্যাংকের অর্থায়নে বাস্তবায়নাধীন “এক্সপোর্ট কম্পিটিভিনেস ফর জবস (EC4J)” প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা নির্দেশক্রমে অনুমোদন করা হলো।

  
(মোঃ মাজেদুর রহমান)  
উপসচিব  
ফোন: ৯৫৭১১৯২

প্রকল্প পরিচালক (অতিরিক্ত সচিব),  
এক্সপোর্ট কম্পিটিভিনেস ফর জবস (EC4J) প্রকল্প  
সেল রোজ এন-ডেল (লেভেল-৬)  
১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা।

সদয় অবগতির জন্য অনুলিপি:

- ১। মাননীয় মন্ত্রীর একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ২। সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৩। অতিরিক্ত সচিব (উন্নয়ন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৪। অফিস কপি।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
এক্সপোর্ট কম্পেটিটিভনেস ফর জবস প্রকল্প  
বাণিজ্য মন্ত্রণালয়  
সেল রোজ এন ডেল (লেভেল-৬)  
১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা-১০০০।

নং: ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/১৩০৭


তারিখ: ১ আগস্ট ২০২১

বিষয়ঃ বাণিজ্য মন্ত্রণালয়ের এক্সপোর্ট কম্পেটিটিভনেস ফর জবস (EC4J) প্রকল্পের ২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan-) অনুমোদন সংক্রান্ত।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে বাণিজ্য মন্ত্রণালয়ের আওতায় বাস্তবায়নধীন 'এক্সপোর্ট কম্পেটিটিভনেস ফর জবস (EC4J) প্রকল্পের' ২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) সদয় অনুমোদনের লক্ষ্যে এতদসংশ্লে প্রেরণ করা হলো। ২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনার সারসংক্ষেপ নিম্নরূপঃ

ক্রঃ নং	ক্রয়ের ধরণ	২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনার সারসংক্ষেপ	
		প্যাকেজ সংখ্যা	মোট মূল্য (লক্ষ টাকায়)
১.	পণ্য	০৩ টি	১৫০.০০
২.	কার্য	০৫ টি	৪,৩০৮.২৩
৩.	সেবা	১১ টি	১,২৯৯.২৪
মোটঃ		১৯ টি	৫,৭৫৭.৪৭

সংযুক্তি: ০৪ পাতা

  
মোঃ হাফিজুর রহমান  
প্রকল্প পরিচালক (অতিরিক্ত সচিব)  
EC4J প্রকল্প, বাণিজ্য মন্ত্রণালয়, ঢাকা

সচিব  
বাণিজ্য মন্ত্রণালয়  
বাংলাদেশ সচিবালয়, ঢাকা।

**দৃষ্টি আকর্ষণ:** অতিরিক্ত সচিব (উন্নয়ন), বাণিজ্য মন্ত্রণালয়

অবগতি/কার্যার্থেঃ

১. সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, ঢাকা (সচিব মহোদয়ের সদয় অবগতির জন্য)।
২. অতিরিক্ত সচিব মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, ঢাকা।
৩. অফিস কপি।

ANNUAL PROCUREMENT PLAN (FY 2021-22)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, ECAJ
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J)

Sl no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Not used in GOODS	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
		1			3			7	8	9	10	11	12	13	14	15	16	17	18	
										Planned Dates		23 Aug 2021	6 Sep 2021	12 Sep 2021	14 Sep 2021	15 Sep 2021	16 Sep 2021		8 Jul 2023	
1	G9	NCS4	Hiring Vehicles for PIU	No.	3	OTM	PD	GoB	140.00	Planned Days		0	14	6	2	1	1	24	660	
										Actual Dates										
2	G6	G27	Stationeries for project office	No.	LS	RFQ	PD	IDA	5.00	Planned Dates		10 May 2022	17 May 2022	20 May 2022	23 May 2022	26 May 2022	29 May 2022		12 Jun 2022	
										Actual Dates		0	7	3	3	3	3	19	14	
										Planned Dates		12 May 2022	19 May 2022	22 May 2022	25 May 2022	28 May 2022	31 May 2022		14 Jun 2022	
3	G7	G7-1	Printing & Publication and Others Communication Materials	No.	LS	RFQ	PD	IDA	5.00	Planned Days		0	7	3	3	3	3	19	14	
										Actual Dates										
<b>Total Value of Goods Procurement</b>									<b>150.00</b>											



**ANNUAL PROCUREMENT PLAN (FY 2021-22)**

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J
Project/Programme Name & Code:	Export Competitiveness for Jobs (E

SI no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise Prequel (if applicable)	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signatur	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
			Construction of Boundary Wall and Gates for GETC-1 at Mirsarai, Chattogram.	No.	1	OTM	PD	IDA	637.50	Planned Days		27 May 2021	28 Jun 2021	19 Jul 2021	26 Jul 2021	2 Aug 2021	30 Aug 2021		26 Jun 2022
1	W6	W6-1	Construction of Boundary Wall and Gates for GETC-2 at Kaliaokir, Gazipur.	No.	1	OTM	PD	IDA	255.00	Planned Days		27 May 2021	21 Jun 2021	12 Jul 2021	19 Jul 2021	26 Jul 2021	23 Aug 2021		20 Apr 2022
2	W6	W6-2	Construction of Boundary Wall and Gates for GETC-2 at Kaliaokir, Gazipur.	No.	1	OTM	PD	IDA	503.00	Planned Days		27 Oct 2021	24 Nov 2021	15 Dec 2021	22 Dec 2021	29 Dec 2021	26 Jan 2022		22 Nov 2022
3	W6	W6-3	Design and Technology Center (DTC) at Kashimpur, Gazipur.	No.	1	OTM	PD	IDA		Planned Days		0	28	21	7	7	28	91	300
4	W5	W5	Purchase of land, re-settlement and land development for 4 TCs	Acres	22	DPM/Lease /Acquisition	MoC	GoB	1,488.73	Planned Dates		20 Aug 2021	17 Sep 2021	15 Oct 2021	29 Oct 2021	5 Nov 2021	3 Dec 2021		3 Mar 2022
5	W6	W6-5	Development of Six Storied Academic Building and Infrastructures for BIPET	No.	1	OTM	PD	IDA	1,424.00	Planned Dates		0	28	28	14	7	28		90
										Actual Dates		20 Mar 2022	17 Apr 2022	8 May 2022	22 May 2022	29 May 2022	26 Jun 2022		21 Jun 2023
										Planned Days		0	28	21	14	7	28	98	360
<b>Total Value of Works Procurement</b>									<b>BDT 4,308.23</b>										



ANNUAL PROCUREMENT PLAN (FY 2021-22)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J)

Sl no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise EDI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	S3	S46-1	Basic Training on ESQ through Association	No.	60	SSS	PD	IDA	200.00	Planned Dates	10	11	12	13	14	15	16	17	18	19
										Planned Days	16 Jan 2022	16 Jan 2022	13 Feb 2022	6 Mar 2022	13 Mar 2022	20 Mar 2022	3 Apr 2022	24 Apr 2022	24 Apr 2022	19 Apr 2022
										Actual Dates		0	28	21	7	7	14	21	98	360
2	S8	S48	Market Intelligence System (Market Research, Database, Maintenance)	No.	3	QCBS (Int.)	MoC	IDA	606.48	Planned Dates	29 Jun 2020	28 Mar 2021	9 May 2021	13 Jun 2021	27 Jun 2021	4 Jul 2021	25 Jul 2021	15 Aug 2021		30 Jun 2023
										Planned Days	0	45	42	35	14	7	21	21	185	900
										Actual Dates										
3	S11.1	S50-2	Awareness building Campaign (Broadcasting of TVC through Television Channels and Social Media Campaign on Key Messages before the Eid-ul-Adha 2021)	No.	1	CQS	PD	IDA	45.00	Planned Dates	1 May 2021	5 Jun 2021	3 Jul 2021	10 Jul 2021	17 Jul 2021	24 Jul 2021	31 Jul 2021	7 Aug 2021		5 Dec 2021
										Planned Days	0	35	28	7	7	7	7	7	98	120
										Actual Dates										
4	S12	S12-4	Selection of Event Management Firm for Organizing 'Bangladesh Trade and Investment Summit' in Collaboration with Dhaka Chamber of Commerce & Industry (DCCI)	No.	1	SSS	PD	IDA	85.00	Planned Dates		18 Oct 2021	20 Oct 2021	22 Oct 2021	23 Oct 2021	24 Oct 2021	24 Oct 2021	24 Oct 2021	0	22 Jan 2022
										Planned Days			2	2	1	1	0	0	6	90
										Actual Dates										
5	S12	S12-5	Event Management (Sourcing Show-National)	No.	1	SSS	PD	IDA	30.00	Planned Dates		28 Apr 2022	12 May 2022	22 May 2022	1 Jun 2022	8 Jun 2022	15 Jun 2022	18 Jun 2022		16 Sep 2022
										Planned Days			14	10	10	7	7	3	51	90
										Actual Dates										
6	S34	S43-2	Component Coordinator-3	mm	1.2	ICS	PD	IDA	37.80	Planned Dates	10 May 2022	10 May 2022	24 May 2022	7 Jun 2022	7 Jun 2022	14 Jun 2022	21 Jun 2022	5 Jul 2022		30 Jun 2023
										Planned Days	0	0	14	14	0	7	7	14	56	360
										Actual Dates										
7	S5	S5-2	Environmental Management Specialist	mm	6	ICS	PD	IDA	19.98	Planned Dates	15 Mar 2022	15 Mar 2022	29 Mar 2022	12 Apr 2022	12 Apr 2022	19 Apr 2022	26 Apr 2022	10 May 2022		6 Nov 2022
										Planned Days	0	0	14	14	0	7	7	14	56	180
										Actual Dates										
8	S6	S6-2	Social Management Specialist	mm	6	ICS	PD	IDA	19.98	Planned Dates	15 Mar 2022	15 Mar 2022	29 Mar 2022	12 Apr 2022	12 Apr 2022	19 Apr 2022	26 Apr 2022	10 May 2022		6 Nov 2022
										Planned Days	0	0	14	14	0	7	7	14	56	180
										Actual Dates										



Sl no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Completion of Contract									
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19									
										Planned Dates	8 Mar 2021	20 Jun 2021	18 Jul 2021	22 Aug 2021	6 Sep 2021	13 Sep 2021	13 Oct 2021	3 Nov 2021		27 Apr 2023									
9	S41	S41	Internal Auditor	No.	1	QCBS	PD	GoB	20.00	Planned Days	0	45	28	35	15	7	30	21	181	540									
										Actual Dates																			
10	S42	S60	Workshop/seminar/ training (Local) for PIU/Relevant Ministry Officials	No.	2	CQS	PD	IDA	40.00	Planned Dates	10 May 2022	24 Jun 2022	5 Aug 2022	9 Sep 2022	24 Sep 2022	1 Oct 2022	12 Nov 2022	3 Dec 2022		1 Jun 2023									
										Planned Days	0	45	42	35	15	7	42	21	207	180									
										Actual Dates																			
11	S42	S61	Workshop/seminar/ training (foreign) for PIU/Relevant Ministry Officials	No.	3	CQS	PD	IDA	195.00	Planned Dates	20 Mar 2022	4 May 2022	15 Jun 2022	20 Jul 2022	4 Aug 2022	11 Aug 2022	22 Sep 2022	13 Oct 2022		11 Apr 2023									
										Planned Days	0	45	42	35	15	7	42	21	207	180									
										Actual Dates																			
Total Value of Service Procurement									BDT	1,299.24																			

STEP: Systematic Tracking of Exchanges in Procurement

