

স্মারক নম্বর: ২৬.০০.০০০০.১৪৬.০৭.০০৩.২৩.৭৪

তারিখ: ০৪ আষাঢ় ১৪৩০  
১৮ জুন ২০২৩

বিষয়: ২০২২-২০২৩ অর্থবছরের বার্ষিক উন্নয়ন কর্মসূচী (এডিপি) বরাদ্দ অনুযায়ী প্রণীত বার্ষিক ক্রয়পরিকল্পনা অনুমোদন।

সূত্র: এক্সপোর্ট কম্পিটিভিনেস ফর জবস (EC4J) প্রকল্প এর স্মারক: ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/২৭০; তারিখ: ৭ জুন ২০২৩ খ্রি:।

উপর্যুক্ত বিষয়ে সূত্রোক্ত পত্রের পরিপ্রেক্ষিত জানানো যাচ্ছে যে বাণিজ্য মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন নিম্নোক্ত ০১টি প্রকল্পের ২০২২-২০২৩ অর্থ বছরের আরএডিপি বরাদ্দ অনুযায়ী প্রণীত হালনাগাদ বার্ষিক ক্রয়পরিকল্পনা (Annual Procurement Plan) ক্রয়কারী কার্যালয় প্রধান (HOPE) কর্তৃক অনুমোদিত হয়েছে।

ক্রমিক নং	প্রকল্পের নাম
১।	এক্সপোর্ট কম্পিটিভিনেস ফর জবস (EC4J) প্রকল্প

এমতাবস্থায়, অনুমোদিত ক্রয় পরিকল্পনা অনুযায়ী পরবর্তী প্রয়োজনীয় কার্যক্রম গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

প্রকল্প পরিচালক (অতিরিক্ত সচিব)  
এক্সপোর্ট কম্পিটিভিনেস ফর জবস (EC4J) প্রকল্প  
বাণিজ্য মন্ত্রণালয়, সেল রোজ এন ডেল (লেভেল-৬)  
১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা-১০০০।

অনুলিপি (জ্যেষ্ঠতার ভিত্তিতে নয়):

- মাননীয় মন্ত্রীর একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- সিনিয়র সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- সহকারী প্রোগ্রামার, আইসিটি সেল, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (ওয়েব সাইটে প্রকাশের অনুরোধসহ)।
- অতিরিক্ত সচিব, মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- সংশ্লিষ্ট নথি/গার্ড ফাইল।

Office of the Project Director  
Export Competitiveness for Jobs Project  
Ministry of Commerce, Dhaka  
Doc. No. ১৬০৭, Date ২২/৬/২০২৩  
DPD-1  
DPD-2  
DPD-3  
Project Manager  
Consultant(s)  
Project Director  
EC4J Project

Roy Rahn  
রনি রহমান  
উপসচিব  
ফোন: ৫৫১০১২৭৩  
planning3@mincom.gov.bd

PM  
22/6/26

বাণিজ্য মন্ত্রণালয়  
সেল রোজ এন ডেল (লেভেল-৬)  
১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা-১০০০।

নং: ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/২৭০


তারিখ: ২৪ জ্যৈষ্ঠ ১৪৩০ বঙ্গাব্দ  
০৭ জুন ২০২৩ খ্রিস্টাব্দ

**বিষয়ঃ** বাণিজ্য মন্ত্রণালয়ের কর্তৃক বাস্তবায়নাধীন 'এক্সপোর্ট কম্পেটিটিভনেস ফর জবস (EC4J) ২য় সংশোধিত প্রকল্পের' ২০২২-২৩ অর্থবছরের প্রস্তাবিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (Revised Annual Procurement Plan) অনুমোদন সংক্রান্ত।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে বাণিজ্য মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন 'এক্সপোর্ট কম্পেটিটিভনেস ফর জবস (EC4J) ২য় সংশোধিত প্রকল্পের' ২০২২-২৩ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (Revised Annual Procurement Plan) সদয় অনুমোদনের লক্ষ্যে এতদসংশ্লে প্রেরণ করা হলো। ২০২২-২৩ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনার সারসংক্ষেপ নিম্নরূপঃ

ক্রঃ নং	ক্রয়ের ধরণ	২০২২-২৩ সালের বার্ষিক ক্রয় পরিকল্পনার প্যাকেজ সংখ্যা				মন্তব্য
		অনুমোদিত		প্রস্তাবিত		
		প্যাকেজ সংখ্যা	মোট মূল্য (লক্ষ টাকায়)	প্যাকেজ সংখ্যা	মোট মূল্য (লক্ষ টাকায়)	
১)	পণ্য	০২ টি	২৯.০০	০৪ টি	৩৯৭.০০	প্রকল্পের ২য় সংশোধিত ডিপিপি অনুযায়ী ২০২২-২৩ সালের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে।
২)	কার্য	০৪ টি	১৪,৬৩২.০০	০২ টি	৩৩,১৬৬.৯৬	
৩)	সেবা	০৮ টি	১,৯৫৭.০০	১০ টি	১০,৩৯৭.২১	
মোটঃ		১৪ টি	১৬,৬১৮.০০	১৬ টি	৪৩,৯৬১.১৭	

সংযুক্তি: ৩ (তিন) পাতা

সিনিয়র সচিবের দপ্তর	
<input type="checkbox"/> আঞ্চলিক সচিব <input checked="" type="checkbox"/> আঞ্চলিক সচিব (পরিচালনা) <input type="checkbox"/> আঞ্চলিক সচিব (প্রশাসন) <input checked="" type="checkbox"/> আঞ্চলিক সচিব (অর্থসহকারী) <input checked="" type="checkbox"/> আঞ্চলিক সচিব (প্রশাসন) <input type="checkbox"/> আঞ্চলিক সচিব (এসসিএ) <input type="checkbox"/> অতিরিক্ত সচিব (এসসিএ প্রকল্পে) <input type="checkbox"/> ডিবি (ডিবিউটিও সেল) <input type="checkbox"/> মহাপরিচালক (টিএ) <input type="checkbox"/> সিনিয়র সচিবের একান্ত সচিব নথি:..... তারিখ:.....	<input type="checkbox"/> জরুরী ব্যবস্থা শিল্প <input type="checkbox"/> উপস্থাপন প্রকল্প <input type="checkbox"/> মহাব্যসঙ্গ উপস্থাপন প্রকল্প <input type="checkbox"/> প্রয়োজনীয় ব্যবস্থা নিন  স্বাক্ষর:.....

(মোঃ মনছুরুল আলম) ০৭.০৬.২০২৩  
প্রকল্প পরিচালক (অতিরিক্ত সচিব)

সিনিয়র সচিব  
বাণিজ্য মন্ত্রণালয়  
বাংলাদেশ সচিবালয়, ঢাকা।

অতিরিক্ত সচিব (উন্নয়ন) এর দপ্তর	
<input type="checkbox"/> অতিরিক্ত সচিব (প্রশাসন) <input type="checkbox"/> অতিরিক্ত সচিব (রাজস্ব) <input type="checkbox"/> অতিরিক্ত সচিব (এসসিএ) <input type="checkbox"/> অতিরিক্ত সচিব (আইআইটি) <input type="checkbox"/> মহাপরিচালক (ডিবিউটিও সেল) <input type="checkbox"/> অতিরিক্ত সচিব (ডিবিউ) <input type="checkbox"/> ডিবি সচিব/ফিল্ডসচিব/উপসচিব (পরিচালনা) <input checked="" type="checkbox"/> উপসচিব / সি:স:সচিব (পরি-১) <input type="checkbox"/> উপসচিব / সি:স:সচিব (পরি-২) <input type="checkbox"/> উপসচিব / সি:স:সচিব (পরি-৩) <input type="checkbox"/> স্বাক্ষর	<input type="checkbox"/> জরুরী ব্যবস্থা শিল্প <input type="checkbox"/> উপস্থাপন প্রকল্প <input type="checkbox"/> মহাব্যসঙ্গ উপস্থাপন প্রকল্প <input type="checkbox"/> প্রয়োজনীয় ব্যবস্থা নিন <input type="checkbox"/> আদালত প্রকল্প <input type="checkbox"/> ডায়েরি নং: ২৫৭ <input type="checkbox"/> তারিখ: ০৭/০৬/২৩ <input type="checkbox"/> স্বাক্ষর

সদয় অবগতির জন্য অনুলিপি প্রেরণ করা হলো (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। অতিরিক্ত সচিব (উন্নয়ন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, ঢাকা।
- ২। অফিস কপি।



REVISED ANNUAL PROCUREMENT PLAN (FY 2022-23)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J; Code: 223012700
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J), 2nd Revised Code: 223012700

Sl no.	Package no. [According to RDPP (2nd Revision)]	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Not used in GOODS	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signat	
1	G2-3	Office equipments for BIPET	No.	34	OTM	PD	IDA	49.00	Planned Dates Planned Days	10	20 Jun 2023 0	4 Jul 2023 14	19 Jul 2023 15	26 Jul 2023 7	2 Aug 2023 7	30 Aug 2023 28	16 71	
2	G2-4	Furniture & Fixtures for BIPET	No.	499	OTM	PD	IDA	34.00	Planned Dates Actual Dates		20 Jun 2023 0	4 Jul 2023 14	19 Jul 2023 15	26 Jul 2023 7	2 Aug 2023 7	30 Aug 2023 28	71	
3	G8-2	Supply and installation of Desktops/Laptops Computers, Printers and office equipment's.	No.	LS	RFQ	PD	IDA	5.00	Planned Dates Actual Dates		10 Jun 2023 0	17 Jun 2023 7	18 Jun 2023 1	20 Jun 2023 2	22 Jun 2023 2	24 Jun 2023 2	14	
4	*NCS5	Hiring two (02) SUV and three (03) NOAH Microbus for EC4J Project	No.	LS	OTM	PD	GOB	302.00	Planned Dates Planned Days Actual Dates		19 May 2023 0	9 Jun 2023 21	16 Jun 2023 7	19 Jun 2023 3	21 Jun 2023 2	28 Jun 2023 7	40	
<b>Total Value of Goods Procurement</b>								<b>BDT 397.00</b>										

\*\*NCS5 (Hiring two SUV) & NCS 6 (Hiring three NOAH Microbus) packages have been combined together as NCS5 (Hiring two SUV and three NOAH Microbus for EC4J Project) for more competition and better contract management.

*(Signature)*  
09.06.2023

*(Signature)*  
09/06/2023

Md. Monsurul Alam  
Project Director (Additional Secretary)  
Export Competitiveness for Jobs Project  
Ministry of Commerce, Dhaka.

REVISED ANNUAL PROCUREMENT PLAN (FY 2022-23)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4; Code: 223012700
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4); 2nd Revised Code: 223012700

SI no.	Package no. [According to RDPP (2nd Revision)]	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise Prequel (if applicable)	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signatur
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
									Planned Dates		14 Mar 2023	2 May 2023	16 Jun 2023	16 Jul 2023	6 Aug 2023	3 Sep 2023	
1	W2	Construction of Center of Excellence for Engineering and Technology (CEET), Kallakoir, Gazipur.	No.	1	OTM (International)	CCGP	IDA	18,996.60	Planned Days		0	49	45	30	21	28	173
									Actual Dates		14 Mar 2023	2 May 2023	16 Jun 2023	16 Jul 2023	6 Aug 2023	3 Sep 2023	
2	W4	Construction of Bangabandhu Design & Technology Center for Leathergoods and Footwear (BDTCLF), Kashimpur, Gazipur.	No.	1	OTM (International)	CCGP	IDA	14,170.36	Planned Days		0	49	45	30	21	28	173
									Actual Dates								
Total Value of Works Procurement																	
BDT 33,166.96																	


*(Signature)*  
09.06.2023

Md. Monsurul Alam  
Project Director (Additional Secretary)  
Export Competitiveness for Jobs Project  
Ministry of Commerce, Dhaka.

*(Signature)*  
09/06/2023

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Project Director, EC4J:	Project Director, EC4J;
Procuring Entity Name:	Code: 223012700
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J), 2nd Revised Code: 223012700

SI no.	Package no. [According to RDPP (2nd Revision)]	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total to Co Signa		
1	S1-1	Financial Management Specialist	mm	24	ICS	PD	IDA	79.92	Planned Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023 Actual Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023	10	11	12 2 Jul 2023 14	13 9 Jul 2023 7	14 9 Jul 2023 0	15 12 Jul 2023 3	16 15 Jul 2023 3	17 22 Jul 2023			
2	S3-1	Monitoring & Evaluation Specialist	mm	24	ICS	PD	IDA	78.00	Planned Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023 Actual Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023	10	11	12 2 Jul 2023 14	13 9 Jul 2023 7	14 9 Jul 2023 0	15 12 Jul 2023 3	16 15 Jul 2023 3	17 22 Jul 2023			
3	S4-2	Technical Specialist	mm	24	ICS	PD	IDA	79.92	Planned Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023 Actual Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023	10	11	12 2 Jul 2023 14	13 9 Jul 2023 7	14 9 Jul 2023 0	15 12 Jul 2023 3	16 15 Jul 2023 3	17 22 Jul 2023			
4	S5-3	Environmental Management Specialist (Assignment Based)	mm	24	ICS	PD	IDA	79.92	Planned Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023 Actual Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023	10	11	12 2 Jul 2023 14	13 9 Jul 2023 7	14 9 Jul 2023 0	15 12 Jul 2023 3	16 15 Jul 2023 3	17 22 Jul 2023			
5	S6-3	Social Management Specialist (Assignment Based)	mm	24	ICS	PD	IDA	79.92	Planned Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023 Actual Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023	10	11	12 2 Jul 2023 14	13 9 Jul 2023 7	14 9 Jul 2023 0	15 12 Jul 2023 3	16 15 Jul 2023 3	17 22 Jul 2023			
6	S30-1	Junior Consultant-Electrical (Assignment Based)	mm	24	ICS	PD	IDA	48.00	Planned Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023 Actual Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023	10	11	12 2 Jul 2023 14	13 9 Jul 2023 7	14 9 Jul 2023 0	15 12 Jul 2023 3	16 15 Jul 2023 3	17 22 Jul 2023			
7	S56-1	Executive Officer (Accounts & Finance)	mm	24	ICS	PD	IDA	48.00	Planned Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023 Actual Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023	10	11	12 2 Jul 2023 14	13 9 Jul 2023 7	14 9 Jul 2023 0	15 12 Jul 2023 3	16 15 Jul 2023 3	17 22 Jul 2023			
8	S11-1	Awareness Campaign through Television Channels and Social Media on Key Messages before the Eid-ul-Adha to ensure safety measures, reduce fly-out of the raw hides and environment	No.	1	CQS	PD	IDA	49.40	Planned Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023 Actual Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023	10	11	12 2 Jul 2023 14	13 9 Jul 2023 7	14 9 Jul 2023 0	15 12 Jul 2023 3	16 15 Jul 2023 3	17 22 Jul 2023			
9	S12-5	Organizing Sourcing Show in collaboration with Plastic Sector related Association	No.	1	SSS	PD	IDA	88.00	Planned Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023 Actual Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023	10	11	12 2 Jul 2023 14	13 9 Jul 2023 7	14 9 Jul 2023 0	15 12 Jul 2023 3	16 15 Jul 2023 3	17 22 Jul 2023			
10	S12-6	Selection of Event Management Firm for Organizing 'Bangladesh Business Summit-2023' in Collaboration with FBCCI	No.	1	CQS	PD	IDA	100.00	Planned Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023 Actual Dates 9 18 Jun 2023 Planned Days 10 18 Jun 2023	10	11	12 2 Jul 2023 14	13 9 Jul 2023 7	14 9 Jul 2023 0	15 12 Jul 2023 3	16 15 Jul 2023 3	17 22 Jul 2023			
Total Value of Service Procurement																				

  
 Md. Monsurul Alam  
 Project Director (Additional Secretary)  
 Export Competitiveness for Jobs Project  
 Ministry of Commerce, Dhaka.