



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

বাণিজ্য মন্ত্রণালয়

পরিকল্পনা-৩ শাখা

বাংলাদেশ সচিবালয়, ঢাকা।

www.mincom.gov.bd



স্মারক নম্বর: ২৬.০০.০০০০.১৪৬.০৫.০০১.২৩.৫১

তারিখ: ১০ শ্রাবণ ১৪৩০

২৫ জুলাই ২০২৩

বিষয়: বাণিজ্য মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন প্রকল্পসমূহের ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন

সূত্র: (১) EC4J প্রকল্পের পত্র নং-২৬.০০.০০০০.০১০.১৬.৬৬.১৮-৩৭৫; ২৩/৭/২০২৩;

(২) BRCP-1 প্রকল্পের পত্র নং-২৬.০০.০০০০.০৬৬.০৫.০০৯.১৮(৬)-২০৬২৩; তারিখঃ ১২/৭/২০২৩

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে, বাণিজ্য মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন নিম্নোক্ত ২টি প্রকল্পের ২০২৩-২০২৪ অর্থ বছরের এডিপি বরাদ্দ অনুযায়ী প্রণীত বার্ষিক ক্রয় পরিকল্পনা যথাযথ কর্তৃপক্ষ কর্তৃক অনুমোদিত হয়েছেঃ

ক) "এক্সপোর্ট কম্পিটিভিনেস ফর জবস" প্রকল্প; এবং

খ) "বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রজেক্ট-১" প্রকল্প

২। এমতাবস্থায়, উপর্যুক্ত প্রকল্প দুটির অনুমোদিত ক্রয় পরিকল্পনা অনুযায়ী পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তিঃ বর্ণনা মোতাবেক

PM/PS
26/07/2023

Office of the Project Director Export Competitiveness for Jobs Project Ministry of Commerce, Dhaka	
Doc. No.	৫৭২
Date	২৬/০৭/২৩
DPD-1	
DPD-2	
DPD-3	
Project Manager	
Consultant(s)	
Project Director EC4J Project	

Rony Rahman

২৫-৭-২০২৩

রনি রহমান

উপসচিব

ফোন: +৮৮ ০২ ৯৫১৪২২৮

ফ্যাক্স: +৮৮ ০২ ৯৫৪০২১৩

ইমেইল:

planning3@mincom.gov.bd

বিতরণ :

১) প্রকল্প পরিচালক (অতিরিক্ত সচিব), "এক্সপোর্ট কম্পিটিভিনেস ফর জবস" প্রকল্প, সেল রোজ এন ডেল

(৭ম তলা), ১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা

২) প্রকল্প পরিচালক (যুগ্ম সচিব), "বাংলাদেশ রিজিওনাল

কানেক্টিভিটি প্রজেক্ট-১" প্রকল্প, প্রবাসী কল্যাণ ভবন,

৭১-৭২ ইস্কাটন গার্ডেন রোড, ঢাকা

স্মারক নম্বর: ২৬.০০.০০০০.১৪৬.০৫.০০১.২৩.৫১/১(৪)

তারিখ: ১০ শ্রাবণ ১৪৩০

২৫ জুলাই ২০২৩

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হল (জ্যেষ্ঠতার ভিত্তিতে নয়) :

ANNUAL PROCUREMENT PLAN (FY 2023-24)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J Project; Code: 223012700
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J), 2nd Revised Code: 223012700

Sl no.	Package no. [According to RDPP (2nd Revision)]	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used In GOODS	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for Completion of Contract	
	1			3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Planned Dates		20 Aug 2023	3 Sep 2023	18 Sep 2023	25 Sep 2023	2 Oct 2023	30 Oct 2023		29 Dec 2023	
1	G2-3	Office equipments for BIPET	No.	34	OTM	PD	IDA	49.00	Planned Dates			0	14	7	7	28	71	60	
									Actual Dates		20 Aug 2023	3 Sep 2023	18 Sep 2023	25 Sep 2023	2 Oct 2023	30 Oct 2023		27 Apr 2024	
2	G2-4	Furniture & Fixtures for BIPET	No.	499	OTM	PD	IDA	34.00	Planned Dates			0	14	7	7	28	71	180	
							BDT	83.00	Actual Dates										
Total Value of Goods Procurement																			

AMS
23.12.23
SHEKH MOHAMMAD ABU BISHAM
Deputy Project Director-3 (Deputy Secretary)
Export Competitiveness for Jobs Project
Ministry of Commerce


Amirul Karim
24/12/23

ANNUAL PROCUREMENT PLAN (FY 2023-24)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC41 Project; Code: 223012700
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC41), 2nd Revised Code: 223012700

SI no.	Package no. [According to RPPP (2nd Revision)]	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise Prequel (if applicable)	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signatur	Time for Completion of Contract
1	W2	Construction of Center of Excellence for Engineering and Technology (CEET), Kaliakoir, Gazipur.	No.	1	OTM (International)	CCGP	IDA	18,996.60	9	10	11	12	13	14	15	16	17	18
									Planned Dates		14 Mar 2023	2 May 2023	16 Jun 2023	5 Aug 2023	26 Aug 2023	23 Sep 2023		15 May 2025
									Planned Days		0	49	45	50	21	28	193	600
									Actual Dates									
2	W4	Construction of Bangabandhu Design & Technology Center for Leathergoods and Footwear (BDTCLF), Kashimpur, Gazipur.	No.	1	OTM (International)	CCGP	IDA	14,170.36			14 Mar 2023	2 May 2023	16 Jun 2023	5 Aug 2023	26 Aug 2023	23 Sep 2023		15 May 2025
									Planned Dates		0	49	45	50	21	28	193	600
									Planned Days									
									Actual Dates									
Total Value of Works Procurement																		
							BDT	33,166.96										



 23.07.2023

 ANAM

 Director, Project Director, EC41 Project

 Ministry of Commerce

 Government of Bangladesh



 23/07/2023

 ANAM

 Director, Project Director, EC41 Project

 Ministry of Commerce


 Government of Bangladesh


ANNUAL PROCUREMENT PLAN (FY 2023-24)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J, Project Code: 223012700
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J), 2nd Revised Code: 223012700

Sl no.	Package no. [According to RDPP (2nd Revision)]	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Planned Dates	Actual Dates	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	S1-1	Financial Management Specialist	mm	21	ICS	PD	IDA	69.93	Planned Dates	20 Aug 2023		20 Aug 2023	20 Aug 2023	3 Sep 2023	10 Sep 2023	10 Sep 2023	17 Sep 2023	24 Sep 2023	1 Oct 2023	18	30 Jun 2025
									Actual Dates					14	7		7	7	7	42	720
2	S3-1	Monitoring & Evaluation Specialist	mm	21	ICS	PD	IDA	68.25	Planned Dates	20 Aug 2023		20 Aug 2023	20 Aug 2023	3 Sep 2023	10 Sep 2023	10 Sep 2023	17 Sep 2023	24 Sep 2023	1 Oct 2023		30 Jun 2025
									Actual Dates					14	7		7	7	7	42	720
3	S4-2	Technical Specialist	mm	21	ICS	PD	IDA	69.93	Planned Dates	20 Aug 2023		20 Aug 2023	20 Aug 2023	3 Sep 2023	10 Sep 2023	10 Sep 2023	17 Sep 2023	24 Sep 2023	1 Oct 2023		30 Jun 2025
									Actual Dates					14	7		7	7	7	42	720
4	S5-3	Environmental Management Specialist (Assignment Based)	mm	21	ICS	PD	IDA	69.93	Planned Dates	20 Aug 2023		20 Aug 2023	20 Aug 2023	3 Sep 2023	10 Sep 2023	10 Sep 2023	17 Sep 2023	24 Sep 2023	1 Oct 2023		30 Jun 2025
									Actual Dates					14	7		7	7	7	42	720
5	S6-3	Social Management Specialist (Assignment Based)	mm	21	ICS	PD	IDA	69.93	Planned Dates	20 Aug 2023		20 Aug 2023	20 Aug 2023	3 Sep 2023	10 Sep 2023	10 Sep 2023	17 Sep 2023	24 Sep 2023	1 Oct 2023		30 Jun 2025
									Actual Dates					14	7		7	7	7	42	720
6	S30-1	Junior Consultant-Electrical (Assignment Based)	mm	21	ICS	PD	IDA	42.00	Planned Dates	20 Aug 2023		20 Aug 2023	20 Aug 2023	3 Sep 2023	10 Sep 2023	10 Sep 2023	17 Sep 2023	24 Sep 2023	1 Oct 2023		30 Jun 2025
									Actual Dates					14	7		7	7	7	42	720
7	S56-1	Executive Officer (Accounts & Finance)	mm	21	ICS	PD	IDA	42.00	Planned Dates	20 Aug 2023		20 Aug 2023	20 Aug 2023	3 Sep 2023	10 Sep 2023	10 Sep 2023	17 Sep 2023	24 Sep 2023	1 Oct 2023		30 Jun 2025
									Actual Dates					14	7		7	7	7	42	720
8	S8-1	Consulting Services for Development of Export Market Intelligence Platform for the Four Targeted Sectors under EC4J Project.	No.	1	QCBS (International)	MoC	IDA	1,000.00	Planned Dates	5 Sep 2023		5 Sep 2023	21 Mar 2023	2 May 2023	23 May 2023	6 Jun 2023	13 Jun 2023	27 Jun 2023	11 Jul 2023		30 Jun 2025
									Actual Dates					42	21	14	7	14	14	154	720
9	S8-2	Consulting Services for Market Linkage Program for the targeted sectors including MPPE Products.	No.	1	QCBS (International)	MoC	IDA	1,500.00	Planned Dates	5 Sep 2023		5 Sep 2023	21 Mar 2023	2 May 2023	23 May 2023	6 Jun 2023	13 Jun 2023	27 Jun 2023	11 Jul 2023		30 Jun 2025
									Actual Dates					42	21	14	7	14	14	154	720
10	S12-8.1	Organising Sourcing Show in collaboration with Leather Sector Association.	No.	1	CQS	PD	IDA	100.00	Planned Dates	27 Jul 2023		27 Jul 2023	10 Aug 2023	13 Aug 2023	16 Aug 2023	19 Aug 2023	22 Aug 2023	25 Aug 2023		#REF!	90
									Actual Dates					14	3	3	3	3	3	29	
11	S24-1	ERF Monitoring (End of Program)	No.	1	CQS	PD	IDA	50.60	Planned Dates	15 Jan 2024		15 Jan 2024	29 Jan 2024	8 Feb 2024	22 Feb 2024	29 Feb 2024	21 Mar 2024				17 Sep 2024
									Actual Dates					14	10	0	7	21		66	180
Total Value of Service Procurement							BDT	3,082.57													


 SHEIKH MOHAMMAD ABDUR RAHMAN
 Deputy Project Director, (Opening Secretary)
 Export Competitiveness for Jobs Project
 Ministry of Commerce


 Rayy Rabin
 20/11/2023